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ESTIMATE RUN 07/28/2009

ESTIMATE SUMMARY 11:50:54

CONTID: C16948         ESTIMATE NO: 0002 PROG 2005

PCN: 16948-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE GUARDRAIL PROJECT PERCENT TIME:

PROJECT NO: STAR600-327                   

REGIONWIDE GUARDRAIL PROJECT

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/17/2009 DATE TIME STARTED 06/01/2009

4850 GEIGER BLVD DATE LET 04/23/2009 DATE WORK BEGAN 06/01/2009

 DATE AWARDED 05/04/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2009 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 06/01/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 357,384.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 307,250.25 NON-PARTICIPATING 93,853.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,420.69

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.46

TIME ALLOW:

ORIG TIME ALLOW:

65 WORK DAYS

WORK DAYS65

45.64%

194,290.30

93,853.80

93,853.80

91,433.11

$

$

$

$

0.00

163,093.95

163,093.95

0.00

163,093.95

-4,102.97

0.00

158,990.98

0.00

AMOUNT DUE 158,990.98 91,433.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,433.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

ARAPAHOE, REGION 6

31.5
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PCN: 16948-BID    ESTIMATE RUN 07/28/2009

PROJECT: STAR600-327                   ESTIMATE NO: 0002 11:50:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GUARDRAIL TYPE 3 3,175.000 2,750.000

LF  425.000 318.75

0.75000 3,175.000 2,381.25

202-01130  
 

0010 REMOVAL OF TENSIONED CABLE BARRIER 410.000 0.000

LF  0.000 0.00

0.75000 0.000 0.00

202-01200  
 

0015 REMOVAL OF END ANCHORAGE 21.000 8.000

EACH 13.000 975.00

75.00000 21.000 1,575.00

202-01300  
 

0020 *BLADING 10.000 1.000

HOUR 0.000 0.00

165.00000 1.000 165.00

203-01500  
 

0025 POTHOLING 10.000 0.000

HOUR 5.000 400.00

80.00000 5.000 400.00

203-01597  
 

0030 *SWEEPING (WITH PICKUP BROOM) 30.000 1.000

HOUR 2.000 250.00

125.00000 3.000 375.00

203-01622  
 

0035 *EROSION LOG (12 INCH) 100.000 0.000

LF  0.000 0.00

4.50000 0.000 0.00

208-00002  
 

0040 *SILT FENCE 2,100.000 1,200.000

LF  510.000 637.50

1.25000 1,710.000 2,137.50

208-00020  
 

0045 *CONCRETE WASHOUT STRUCTURE 9.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 2.000 1.000

EACH 1.000 185.00

185.00000 2.000 370.00

208-00050  
 

0055 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 5.000 0.000

HOUR 0.000 0.00

37.00000 0.000 0.00

208-00103  
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PCN: 16948-BID    ESTIMATE RUN 07/28/2009

PROJECT: STAR600-327                   ESTIMATE NO: 0002 11:50:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 5.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

208-00105  
 

0065 *EROSION CONTROL SUPERVISOR 40.000 3.000

HOUR 0.000 0.00

25.00000 3.000 75.00

208-00205  
 

0070 *SEEDING (NATIVE) 0.500 0.000

ACRE 0.000 0.00

670.00000 0.000 0.00

212-00006  
 

0075 *MULCHING (WEED FREE) 0.500 0.000

ACRE 0.000 0.00

1,300.00000 0.000 0.00

213-00003  
 

0080 *MULCH TACKIFIER 250.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0085 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 260.000 0.000

TON 174.290 14,814.65

85.00000 174.290 14,814.65

403-00720  
 

0090 *CONCRETE CLASS B 2.000 0.000

CY  0.000 0.00

600.00000 0.000 0.00

601-01000  
 

0095 CONCRETE CLASS D 42.000 0.000

CY  0.000 0.00

175.00000 0.000 0.00

601-03000  
 

0100 GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,275.000 2,037.500

LF  1,237.500 16,731.00

13.52000 3,275.000 44,278.00

606-00301  
 

0105 GUARDRAIL TYPE 7 (STYLE CA) 112.500 0.000

LF  107.500 9,137.50

85.00000 107.500 9,137.50

606-00710  
 

0110 END ANCHORAGE TYPE 3D 2.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

606-01340  
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PCN: 16948-BID    ESTIMATE RUN 07/28/2009

PROJECT: STAR600-327                   ESTIMATE NO: 0002 11:50:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRANSITION TYPE 3G 2.000 0.000

EACH 2.000 2,200.00

1,100.00000 2.000 2,200.00

606-01370  
 

0120 TRANSITION TYPE 3H 1.000 0.000

EACH 1.000 650.00

650.00000 1.000 650.00

606-01380  
 

0125 END ANCHORAGE (NONFLARED) 18.000 6.000

EACH 12.000 20,400.00

1,700.00000 18.000 30,600.00

606-02003  
 

0130 *TENSIONED CABLE BARRIER 3,860.000 250.000

LF  0.000 0.00

14.70000 250.000 3,675.00

606-20010  
 

0135 END ANCHORAGE (TENSIONED CABLE BARRIER) 8.000 0.000

EACH 0.000 0.00

2,650.00000 0.000 0.00

606-21010  
 

0140 *PLACE ASPHALT MILLINGS 990.000 285.000

SY  533.500 5,601.75

10.50000 818.500 8,594.25

608-01550  
 

0145 *MOBILIZATION 1.000 0.298

L S 0.298 13,164.15

44,175.00000 0.596 26,328.30

626-00000  
 

0150 *FLAGGING 193.500 135.750

HOUR 57.750 1,155.00

20.00000 193.500 3,870.00

630-00000  
 

0155 *TRAFFIC CONTROL MANAGEMENT 65.000 9.000

DAY 14.000 3,654.00

261.00000 23.000 6,003.00

630-00012  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 3.000

EACH 1.000 31.00

31.00000 4.000 124.00

630-80341  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 7.500

EACH 6.000 186.00

31.00000 13.500 418.50

630-80342  
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PCN: 16948-BID    ESTIMATE RUN 07/28/2009

PROJECT: STAR600-327                   ESTIMATE NO: 0002 11:50:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 5.000

EACH 0.000 0.00

31.00000 5.000 155.00

630-80343  
 

0175 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  0.000 0.00

22.00000 16.000 352.00

630-80344  
 

0180 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.500 155.00

310.00000 1.000 310.00

630-80358  
 

0185 *PORTABLE MESSAGE SIGN PANEL 65.000 12.000

DAY 9.000 270.00

30.00000 21.000 630.00

630-80359  
 

0190 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

630-80360  
 

0195 *TRAFFIC CONE 200.000 50.000

EACH 50.000 362.50

7.25000 100.000 725.00

630-80380  
 

0200 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 65.000 1.000

DAY 9.000 1,575.00

175.00000 10.000 1,750.00

630-85041  
 

0205 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A PARTNERING 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0215 F/A FUEL COST ADJUSTMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0220 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 16948-BID    ESTIMATE RUN 07/28/2009

PROJECT: STAR600-327                   ESTIMATE NO: 0002 11:50:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0230 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $93,853.80 163,093.95CURRENT AMT 357,384.25 $$

PROJECT TOTAL 93,853.80 $ 163,093.95CURRENT AMT 357,384.25 $$


